
BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
OF THE STATE OF CALIFORNIA 

 
 

  
APPLICATION FOR CERTIFICATION FOR THE DOCKET  NO. 06-AFC-6 
EASTSHORE ENERGY CENTER IN HAYWARD (AFC ACCEPTED 11/8/06) 
BY TIERRA ENERGY 
 

 

  
 

SECOND REVISED SCHEDULING ORDER 
 

On April 5, 2007, this Committee issued a Revised Schedule, which reflected the 
schedule delays at that time resulting from Applicant’s failure to submit complete 
data responses.  As discussed below, we have now adopted a Second Revised 
Schedule based on the parties’ current Status Reports.   
 
At the Status Conference on June 6, 2007, we directed the parties to reach 
agreement on the schedule for the remainder of the proceeding.  According to 
Applicant’s June 27, 2007, Status Report, the parties could not agree on a mutually 
acceptable schedule.  Applicant proposes that the Preliminary Staff Assessment 
(PSA) be published on July 12, 2007.  Staff, however, does not expect to issue the 
PSA until July 31, 2007.  (Staff’s Status Report 5, dated June 26, 2007.)   
 
We find that an 18-day difference in the PSA publication date will have de minimis 
effect on the overall certification process.  The more important timeline will be 
determined by the results of evidentiary hearings on the Project’s compliance with 
applicable LORS.  The attached Second Revised Schedule supersedes any 
previously adopted schedule. 
 

Dated: July 2, 2007, at Sacramento, California. 

 
 
 
 
 Original Signed by     Original Signed by  
JEFFREY D. BYRON     JOHN L. GEESMAN 
Commissioner and Presiding Member  Commissioner and Associate Member 
Eastshore AFC Committee    Eastshore AFC Committee   
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SECOND REVISED COMMITTEE SCHEDULE1 
FOR THE 

EASTSHORE ENERGY CENTER 
 
 
NOTE: This Schedule is based on a performance model by which any delays in 
the Applicant’s submittal of necessary information shall result in a commensurate 
slip of the schedule timeline. 
 
 

DATE EVENT 
July 25 2007 Status Reports (#6) due to Committee 
July 31, 2007 Preliminary Staff Assessment (PSA) filed 
August 2007 PSA Workshop(s)  
August 15, 2007 Status Reports (#7) due to Committee 
Aug 31, 2007 
(end of PSA 
comment period) 

Local, state, & federal agency final determinations due 
(including Final Determination of Compliance from 
BAAQMD) 

Sept 19, 2007 Status Reports (#8) due to Committee 
Early-Oct 2007 Final Staff Assessment filed 
Pending2 Prehearing Conference 
Pending2 Evidentiary hearings 
Pending2 Presiding Member’s Proposed Decision (PMPD) 
Pending2 Committee Conference on PMPD 
Pending2 Energy Commission Hearing--Final Decision 

 

                                            
1 Where it would be speculative to establish specific dates, deadlines are targeted within 10-day 
increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31). 
 
2 To be scheduled by the Committee. 


